
Billing Date: February 9, 2017

Billing #: 000057

To: RTP Finance Center (D143-02) From: KEYLOGIC SYSTEMS INC

US E.P.A. 3168 COLLINS FERRY ROAD

109 TW Alexander Drive MORGANTOWN, WV  26505

Durham, NC  27711

Prime Contract #: GS-35F-0151L POP Start Date: 7/15/2012

Other Contract #: EP-G12H-00434 POP End Date: 7/14/2017

Contract Name: EPA OCFO BAS 3 Total Contract: 14,721,798.39$                

Account Number: 2258 Funded Amount: 15,245,131.67$                

Remaining Funding: 1,379,511.16$                  

Billing Pd From: 1/1/2017 Current Current Current Cumulative Cumulative

To: 1/31/2017 Rate Hours Billable Hours Billable

Senior Proj Manager 142.92      -                      -                                    1,699.5               242,892.54                       

Senior Proj Manager 142.92      -                      -                                    1,747.0               249,681.24                       

Senior Proj Manager 145.78      -                      -                                    1,671.0               243,598.38                       

Senior Proj Manager 148.69      -                      -                                    1,233.0               183,334.77                       

Senior Proj Manager 151.67      136.0                  20,627.12                         902.0                  136,806.34                       

System Architect 173.03      -                      -                                    411.0                  71,115.34                         

System Architect 176.49      -                      -                                    1,181.0               208,434.72                       

System Architect 180.02      -                      -                                    1,177.5               211,973.55                       

System Architect 183.62      109.0                  20,014.58                         747.0                  137,164.14                       

System Engineer III 159.15      -                      -                                    10.0                    1,591.50                           

System Engineer III 159.15      -                      -                                    1,239.0               197,186.85                       

System Engineer III 162.33      -                      -                                    1,511.5               245,361.81                       

System Engineer III 165.58      -                      -                                    1,699.0               281,320.42                       

System Engineer III 168.89      144.0                  24,320.16                         1,035.0               174,801.15                       

System Engineer I 100.84      -                      -                                    1,738.0               175,259.92                       

System Engineer I 100.84      -                      -                                    1,823.0               183,831.32                       

System Engineer I 102.86      -                      -                                    2,273.5               233,852.21                       

System Engineer I 104.91      -                      -                                    1,827.0               191,670.57                       

System Engineer I 107.01      144.0                  15,409.44                         959.0                  102,622.59                       

Sys/Sftw Analyst II 131.98      -                      -                                    3,106.0               409,929.88                       

Sys/Sftw Analyst II 131.98      -                      -                                    5,698.3               752,061.64                       

Sys/Sftw Analyst II 134.62      -                      -                                    6,994.2               941,559.21                       

Sys/Sftw Analyst II 137.31      -                      -                                    6,163.5               846,310.21                       

Sys/Sftw Analyst II 140.06      585.0                  81,935.10                         3,498.5               489,999.91                       

Sys/Sftw Analyst I 59.55        -                      -                                    1,826.0               108,738.32                       

Sys/Sftw Analyst I 59.55        -                      -                                    1,882.0               112,073.11                       

Sys/Sftw Analyst I 60.74        -                      -                                    1,862.0               113,097.88                       

Sys/Sftw Analyst I 61.96        -                      -                                    1,860.5               115,276.58                       

Sys/Sftw Analyst I 63.19        160.0                  10,110.40                         979.5                  61,894.61                         

Programmer III 112.81      -                      -                                    4,385.0               494,671.88                       

Programmer III 112.81      -                      -                                    5,876.5               662,927.99                       

Programmer III 115.07      -                      -                                    6,205.0               714,009.39                       

Programmer III 117.37      -                      -                                    7,603.5               892,422.81                       

Programmer III 119.71      355.0                  42,497.05                         3,297.0               394,683.89                       

Programmer II 87.79        -                      -                                    905.5                  79,493.85                         

Programmer II 89.55        -                      -                                    1,971.0               176,503.05                       

Programmer II 91.34        -                      -                                    1,981.5               180,990.21                       

Programmer II 93.17        160.0                  14,907.20                         1,056.0               98,387.52                         

Database Spec I 90.92        -                      -                                    2,650.0               240,938.00                       

Database Spec I 90.92        -                      -                                    1,797.0               163,383.24                       

Database Spec I 92.74        -                      -                                    2,687.2               249,210.93                       

Database Spec I 94.59        -                      -                                    3,090.5               292,330.43                       

Database Spec I 96.49        265.5                  25,618.10                         1,670.5               161,186.56                       

Technical Spec. II 80.08        -                      -                                    2,258.0               180,820.64                       

Technical Spec. II 80.08        -                      -                                    1,822.5               145,945.80                       

Technical Spec. II 81.68        -                      -                                    699.0                  57,094.32                         

SME I 103.21      -                      -                                    114.5                  11,817.56                         

SME I 105.27      -                      -                                    34.0                    3,579.18                           

SME I 109.53      112.0                  12,267.36                         450.0                  49,288.51                         

Fixed Price Subcontractor - Northramp OY1 194,919.45                       

Fixed Price Subcontractor - FedSight OY1 139,206.89                       

Fixed Price Subcontractor - FedSight OY2 768,032.25                       

Fixed Price Subcontractor - FedSight OY3 23,727.10                         

Total Labor 2,170.5               267,706.5                         109,308.7           13,799,012.2                    

TRAVEL NORTHRAMP -                                    984.82                              

GENERAL & ADMIN -                                    175.30                              

OTHER DIRECT COSTS -                                    54,971.03                         

TRAVEL KEYLOGIC/OTHER SUBS 50.00                                2,721.89                           

GENERAL & ADMIN 6.15                                  7,755.31                           

Total ODC & Burdens 56.15                                66,608.35                         

Billing Subtotal 267,762.66                       13,865,620.51                  

267,762.66$                     13,865,620.51$                

Michele Smith

Director of Contracts

KEYLOGIC SYSTEMS, INC.

304-296-9100

Total


